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10 SEPTEMBER 1985
POLREP#2--LOWELL ROAD ASBESTOS SITE
CLEAN-UP
HUDSON, NEW HAMPSHIRE
ASBESTOS
UNKNOWN
GROUND, FIRST BROOK
UNKNOWN
ONSHORE/NONTRANSPORTATION
JOHNS-MANVILLE CORPORATION
I
U.S.E.P.A., OIL & HAZARDOUS MATERIALS
SECTION

SDMS DocID 271304

WEATHER; CLOUDY, LIGHT RAIN, 65 F

SITUATION:

6 JUNE 1984-PRELIMINARY INVESTIGATIONS OF THE LOWELL ROAD SITE BY THE
NEW HAMPSHIRE DEPARTMENT OF HEALTH & WELFARE, DIVISION OF
PUBLIC HEALTH SERVICES, CONFIRMS THE PRESENCE OF ASBESTOS
WASTE MATERIAL.

9 SEPT 1984-THE NEW HAMPSHIRE DEPT. OF HEALTH & WELFARE FORMALLY
REQUESTS EMERGENCY ASSISTANCE FOR THE CLEAN-UP OF THE
LOWELL ROAD SITE FROM THE U.S.E.P.A.

2 NOV 1984 -A C.D.C. ADVISORY MEMORANDUM IS ISSUED REGARDING THE
PUBLIC HEALTH RISK AT THE LOWELL ROAD SITE.

29 APL 1985-THE RESIDENTS OF NO.'S 9, 11, AND 13 LOWELL ROAD ARE
NOTIFIED BY THE U.S.E.P.A. CONCERNING THEIR
RESPONSIBILITIES AS OWNERS OF PROPERTY WHICH CONTAINS
HAZARDOUS MATERIALS.

15 MAY 1985-AN ACTION MEMORANDUM IS ISSUED BY THE U.S.E.P.A.
AUTHORIZING $488,000.00 TO BE USED IN THE CLEAN-UP OF THE
LOWELL ROAD SITE.

JUNE/JULY
1985-FURTHER SITE INVESTIGATIONS AND SAMPLING IS PERFORMED BY

THE ROY F. WESTON TECHNICAL ASSISTANCE TEAM.

8 SEPT 1985-THE RESIDENTS OF NO.'S 9, 11, AND 13 LOWELL ROAD ARE
RELOCATED PRIOR TO THE COMMENCEMENT OF CLEAN-UP
OPERATIONS. TWENTY-FOUR HOUR SECURITY IS STARTED BY OUEEN
CITY SECURITY CO. OF MANCHESTER, N. H.

9 SEPT 1985-CLEAN-UP ACTIVITIES BEGIN WITH 0. H. MATERIALS OF
HOPKINGTON, MA. AS THE PRIME CONTRACTOR. SITE MOBILIZATION
COMMENCES WITH THE DELIVERY OF THE PROJECT OFFICE
TRAILER.OFFICE FURNITURE, ELECTRICAL & TELEPHONE SERVICE
ARE TO BE DELIVERED BY THE END OF THE WEEK. SUBCONTRACTOR,
UNIVERSAL ENVIRONMENTAL SERVICES OF KITTERY, ME. BEGINS



CLEARING AND GRUBBING OF TREES AND BRUSH REQUIRED TO
INSTALL THE BROOK CULVERT PIPE AND THE STORM SEWER LINE.
0. H. MATERIALS PERSONNEL BEGIN TO SECURE ALL WINDOWS AND
DOORS OF THE RESIDENCES ON-SITE.

ACTIONS:

10 SEPT 1985-0. H. MATERIALS PERSONNEL CONTINUE TO SECURE RESIDENCES ON-
SITE. UNIVERSAL ENVIRONMENTAL SERVICES COMPLETES CLEARING
AND GRUBBING OPERATIONS. FILL MATERIALS ARE DELIVERED AND
STOCKPILED FOR FUTURE USE. TWELVE INCH(12") PVC PIPE IS
DELIVERED AND STORED TO BE USED LATER FOR DEWATERING
SYSTEM.

FUTURE PLANS:

-MOBILIZATION OF DECON FACILITIES
-INSTALLATION OF AIR MONITORING STATIONS
-INSTALLATION OF THIRTY INCH(30") STORM SEWER LINE
-REMOVAL OF ASBESTOS CONTAMINATED SOIL
-CONTINUED DELIVERY OF FILL MATERIAL
-CONTINUED MONITORING OF CONTRACTORS BY U.S.E.P.A. AND T.A.T. PERSONNEL

CASE PENDS


